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Project

Gym Door Improvements Complete Needs Final Review for Final Payment

Playground Equipment

Gym Lighting Done

West Wing Roof Top Unit RTU Installed Missing control Card
Verify if work is complete including training and closing documents

    Duct Insulation and Boiler Vent Extensions Done

Sprinkler System
    Vault Leak Done
    Sprinkler Pump Review Hopefully within the next week They are having equipment delivery problems ...
Repairs Schedule for June 2023.

Site Drainage

PrePurchase of HVAC Equipment Cancelled

Summer 2023 Improvements Reduced Project Scope
     Roof Replacement over Boiler Room Summer 2023 Work - McDermaid 62,214.00$                                       63,769.35$                             
     Classroom carpet Replacement Summer 2023 Work - Gehrke 15,774.00$                                       16,168.35$                             

79,937.70$                             

Status

Eswood School Project Status - Summer 2023

Dr. Hammack is working with Pat Puebla at Play & Park Structures to finalize remaining work needed.

Received initial report from Ryan Swanson at Arc Design.  More investigation is needed to establish a workable solution.



Additional work for Summer 2023 Cost Total Cost

Sidewalk repairs $29/sf $29/sf

Exterior Light Fixture Repairs

Water Well and treatment

Site Drainage

Future work at Eswood Schools
When

Cost Total Cost
 Anticipated OM 
Levy Per Fiscal Year 

 School Maintenance 
Grant  IM Total 

 Fund Balance as 
of June 30  TOTAL as of July 1 

 School 
Maintenance 

FY 2023 - REVENUE 189,676.00$            85,000.00$                 274,676.00$               464,290.00$         738,966.00$               
FY 2023 - EXPENDITURES as of June 30 (350,000.00)$             
FY 2023 - FINAL BALANCE 388,966.00$               

Unit Ventilator - Service Controls or replace soon 12 uv's @ $4,000 - OPTION 48,000.00$                                       52,800.00$                             

Update Elementary Toilet Room finishes and 
equipment Year 1 - 2024 75,000.00$                                       82,500.00$                             190,000.00$            50,000.00$                 240,000.00$               41,250.00$        

Update Middle SChool Toilet Room finishes 
and equipment Year 2 - 2025 75,000.00$                                       110,000.00$                           195,700.00$            50,000.00$                 245,700.00$               50,000.00$        
Replace Classroom and Multipurpose Room 
flooring Year 2 - 2025 25,000.00$                                       50,000.00$                 245,700.00$               

Replace corridor flooring Year 3 - 2026 70,000.00$                                       77,000.00$                             201,571.00$            50,000.00$                 251,571.00$               38,500.00$        

Rejuventate main Building Roof Year 4 - 2027 95,500.00$                                       105,050.00$                           207,618.13$            50,000.00$                 257,618.13$               50,000.00$        

Phase 1 UV's - North 2 classrooms Year 5 - 2028 100,000.00$                                     110,000.00$                           213,846.67$            50,000.00$                 263,846.67$               50,000.00$        

Phase 2 UV's - North 2 classrooms Year 6 - 2029 100,000.00$                                     110,000.00$                           220,262.07$            50,000.00$                 270,262.07$               50,000.00$        

Phase 3 UV's - Office 2 classrooms Year 7 - 2030 100,000.00$                                     110,000.00$                           226,869.94$            50,000.00$                 276,869.94$               50,000.00$        

Phase 4 UV's - Office School 2 classrooms Year 8 - 2031 100,000.00$                                     110,000.00$                           233,676.03$            50,000.00$                 283,676.03$               50,000.00$        

Souuth Wing Roof Year 9 - 2032 53,750.00$                                       59,125.00$                             240,686.32$            50,000.00$                 290,686.32$               29,562.50$        

Phase 5 UV's - Middle School 2 classrooms Year 10 - 2033 100,000.00$                                     110,000.00$                           247,906.90$            50,000.00$                 297,906.90$               50,000.00$        

Phase 6 UV's - Middle School 2 classrooms Year 11 - 2034 100,000.00$                                     110,000.00$                           255,344.11$            50,000.00$                 305,344.11$               50,000.00$        
1,093,675.00$                        

ISBE Funds (50% Maint Grant) 550,000.00$                           509,312.50$     
School District funds 543,675.00$                           

Main Building Roof - Rejuvenation 2027 9798 sf 95,500.00$                                       105,050.00$                           

South Wing Roof - Rejuvenation 2032 4575 sf 53,750.00$                                       59,125.00$                             $8.40/sf

Gym Roof 4478 sf

Replace Water Heater 30,000.00$                                       




